



United States Department of the Interior

FISH AND WILDLIFE SERVICE

1875 Century Boulevard
Atlanta, Georgia 30345

May 19, 2006

FWS/R4/ABA/CGS

Mr. Vince Pavkov
V. Pavkov Contracting Company, Inc.
P.O. Box 67
Irmo, SC 29063-0067

Dear Mr. Pavkov:

The date of final acceptance for Contract Number 401815C003, Renovations to the Historic Dominick House on Bulls Island at Cape Romain National Wildlife refuge is April 30, 2006. In accordance with Federal Acquisition Regulations Clause 52.246-21, Warranty of Construction, your warranty shall continue for one (1) year from the date of final acceptance.

It has truly been a pleasure doing business with your company. Enclosed is a copy of the results of our Contractor Performance Evaluation for your work on the project. The Service looks forward to doing business with you in the near future. If you have any questions concerning this evaluation or any other contract concern, please contact me at the above address Suite 310, or phone (404) 679-4191.

Sincerely,

Natasha Y. Howie
Contracting Officer
Division of Contracting
and General Services

Enclosure

cc:
Dale Bailey, COR
Donny Browning, Cape Romain NWR

TAKE PRIDE[®]
IN AMERICA 

**FOR OFFICIAL USE ONLY
(WHEN COMPLETED)**

PERFORMANCE EVALUATION - CONSTRUCTION CONTRACTS	1. CONTRACT NUMBER 401815C003
--	---

1. CONTRACTOR (Name, address and ZIP code) PAVCO CONTRACTING CO., INC. 4 TACOMA CT. P.O. BOX 67 IRMO, SC. 29063	3. TYPE OF CONTRACT (Check)	▶	<table border="1" style="width:100%; border-collapse: collapse;"> <tr> <td style="width:50%;">A. ADVERTISED</td> <td style="width:50%;">B. NEGOTIATED</td> </tr> <tr> <td> <input type="checkbox"/> CPFF <input checked="" type="checkbox"/> FIRM FIXED PRICE <input type="checkbox"/> OTHER (Specify) </td> <td> <input type="checkbox"/> CPFF <input checked="" type="checkbox"/> FIRM FIXED PRICE <input type="checkbox"/> OTHER (Specify) </td> </tr> </table>	A. ADVERTISED	B. NEGOTIATED	<input type="checkbox"/> CPFF <input checked="" type="checkbox"/> FIRM FIXED PRICE <input type="checkbox"/> OTHER (Specify)	<input type="checkbox"/> CPFF <input checked="" type="checkbox"/> FIRM FIXED PRICE <input type="checkbox"/> OTHER (Specify)
A. ADVERTISED	B. NEGOTIATED						
<input type="checkbox"/> CPFF <input checked="" type="checkbox"/> FIRM FIXED PRICE <input type="checkbox"/> OTHER (Specify)	<input type="checkbox"/> CPFF <input checked="" type="checkbox"/> FIRM FIXED PRICE <input type="checkbox"/> OTHER (Specify)						
4. COMPLEXITY OF WORK <input checked="" type="checkbox"/> DIFFICULT <input type="checkbox"/> ROUTINE							

5. DESCRIPTION AND LOCATION OF WORK
 RENOVATIONS TO THE HISTORIC DOMINICK HOUSE ON BULLS ISLAND, CAPE ROMAIN NWR

6. FISCAL DATA	a. AMOUNT OF BASIC CONTRACT \$ 568,000.00	b. TOTAL AMOUNT OF MODIFICATION \$ 0	c. LIQUIDATED DAMAGES ASSESSED \$ 0	d. NET AMOUNT PAID CONTRACTOR \$ 568,000.00
7. SIGNIFICANT DATES	a. DATE OF AWARD 7/7/2005	b. ORIGINAL CONTRACT COMPLETION DATE 5/18/2006	c. REVISED CONTRACT COMPLETION DATE -	d. DATE WORK ACCEPTED 4/30/2006


8. TYPE AND EXTENT OF SUBCONTRACTING
 MECHANICAL, ELECTRICAL, PLUMBING, ROOFING, PAINTING

PART II - PERFORMANCE EVALUATION OF CONTRACT (Check appropriate box)

9. PERFORMANCE ELEMENTS	OUTSTANDING	SATISFACTORY	UNSATISFACTORY
a. QUALITY OF WORK		✓	
b. TIMELY PERFORMANCE	✓		
c. EFFECTIVENESS OF MANAGEMENT	✓		
d. COMPLIANCE WITH LABOR STANDARDS	✓		
e. COMPLIANCE WITH SAFETY STANDARDS	✓		

10. OVERALL EVALUATION
 OUTSTANDING (Explain in Item 13, on reverse)
 SATISFACTORY
 UNSATISFACTORY (Explain in Item 14, on reverse)

11. EVALUATED BY

a. ORGANIZATION (Type or print) FWS-ENGINEERING	c. SIGNATURE	d. DATE
b. NAME AND TITLE (Type or print) DALE L. BAILEY, ARCHITECT		5/19/06

12. EVALUATION REVIEWED BY

a. ORGANIZATION (Type or print) U.S. Fish & Wildlife Service - CGS	c. SIGNATURE	d. DATE
b. NAME AND TITLE (Type or print) Natalasha Y. Howie, Contracting Officer		5/19/06

FOR OFFICIAL USE ONLY

(When completed)

13. REMARKS ON OUTSTANDING PERFORMANCE - AS INDICATED BY THE CONTRACTOR'S PERFORMANCE ON THIS CONTRACT. IF YOU CONSIDER THE CONTRACTOR TO BE OUTSTANDING, SET FORTH FACTUAL DATA SUPPORTING THIS OBSERVATION. THESE DATA MUST BE IN SUFFICIENT DETAIL TO ASSIST CONTRACTING OFFICERS IN SELECTING CONTRACTORS THAT HAVE DEMONSTRATED OUTSTANDING QUALITY OF WORK AND RELIABILITY. (Continue on separate sheet, if needed.)

CONTRACTOR DID AN OUTSTANDING JOB OF COMPLETING THIS PROJECT AHEAD OF SCHEDULE WITHOUT ANY CONTRACT MODIFICATIONS. PROJECT WAS DIFFICULT BECAUSE ALL MATERIALS AND PERSONNEL HAD TO BE TRANSPORTED TO THE ISLAND BY BOAT OR BARGE.

14. EXPLANATION OF UNSATISFACTORY EVALUATION. FOR EACH UNSATISFACTORY ELEMENT, PROVIDE FACTS CONCERNING SPECIFIC EVENTS OR ACTIONS TO JUSTIFY THE EVALUATION (e.g., extent of Government inspection required, rework required, subcontracting, cooperation of contractor, quality of workmen and adequacy of equipment). THESE DATA MUST BE IN SUFFICIENT DETAIL TO ASSIST CONTRACTING OFFICERS IN DETERMINING THE CONTRACTOR'S RESPONSIBILITY. (Continue on separate sheet, if needed.)

FOR OFFICIAL USE ONLY
(When completed)

STANDARD FORM 1420 (10-83) BACK



United States Department of the Interior

NATIONAL PARK SERVICE
Moore's Creek National Battlefield
40 Patriots Hall Drive
Currie, North Carolina 28435
(910) 283-5591

June 8, 2006

Mr. Vince Pavkov, President
Pavkov Construction Company, Inc.
P.O. Box 67
Irmo, South Carolina 29063-0067

Dear Mr. Pavkov:

In March 2005 your construction company was contracted to carry out the total rehabilitation of the Moore's Creek National Battlefield Visitor Center. The contract covered construction and repair to many aspects of the building to include transforming the abandoned restroom area into a 40-seat theater, removal of outdated exhibit structures, a complete electrical rehabilitation, and wall installations for the new museum exhibits.

During the next six months you worked diligently with the park staff, the NPS Southeast Regional Architects, and the NPS Harper's Ferry design team to ensure a successful outcome. The project was carefully monitored and several design issues surfaced, all of which were resolved by your cooperation and willingness to make the project successful.

Your employees were exceptional, you employed high quality sub-contractors, and you completed our project ahead of schedule and with excellent acceptability. Since re-opening the building we continue to receive compliments on the renovation work. On behalf of the staff of Moore's Creek National Battlefield and the visiting public, we thank you for carrying out your role to such an outstanding level.

Sincerely,

Ann Childress
Superintendent



DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING COMMAND
SOUTHERN DIVISION FIELD OFFICE CHARLESTON AREA
2120 QUALITY CIRCLE
COOSE CREEK, SC 29445-8811

N62467-95-D-0959
Ser R30BW
5 January 2000


Pavkov Contracting Company
PO Box 7164
Sumpter, SC 29150

SUBJECT: TAXIWAY ECHO REPAIRS

Gentlemen:

Your company was hired as a subcontractor to JA Jones Management Services to provide demolition, site work, and concrete finishing on the Taxiway Echo, Charleston AFB. The project involved removal and replacement of approximately 700 feet of concrete taxiway and the associated site work. The project encountered numerous challenges with change orders due to unsuitable soil conditions, contaminated soil and two work suspensions. Throughout all of these challenges, Pavkov Contracting Company completed the project with minimal disruption to airfield operations receiving the 437th Air Wing Command Coin for their outstanding project management and quality workmanship. Pavkov Contracting Company's performance distinguished themselves as an outstanding contractor.

This letter is to express to you our appreciation of a job well done. Thank you for your excellent effort to make this difficult project a success.


Joseph D. Hedges
CDR, CEC, USN